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Government of Jammu and Kashmir
Public Works(R&B) Department
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Subject: Standard Operating Procedure for strengthening procurement system for award
of Works under PMGSY- lI/111.

Govt. Order No: 59 -PW (R&B) of 2021

Dated: 37 -02-2021

It has been observed that department is taking more than required time in
awarding projects sanctioned under PMGSY resulting delay in implementation of
the project as per the timelines. Ministry of Rural Development, Govt. of India, has
issued revised guidelines in the operational manual of PMGSY wherein a
timeframe of various activities of tendering process has been fixed. It is therefore
felt necessary that Standard Operating Procedure be issued for strengthening of
procurement system and shortening of time taken for awarding of works,

Sanction is hereby accorded for issuance of Standard Operating Procedure (SoP)
for strengthening procurement system for awarding of Works under PMGSY-II and
PMGSY-III as per given time frame for various activities in the tendering process:

Particulars of Action

i
|

Days

Cumula
tive
Total
days

Remarks

| Issue of administrative, financial
| approvals, technical sanction and
| preparatory work for issue of

10

10

Days to be counted from the date
project has been sanctioned,

| tender notice.

|
| Advertising the Press Notice/NIT

10t day

10

After integration with OMMAS and
GePNIC, NIT can be published by
pushing sanctioned work data from
OMMAS to GePNIC

Last date for submission of bids and
opening of Tenders (Opening of
outer envelope and Technical Bids)

21

31

Evaluation of Technical Bids and not
notification of result of Technical
Bids including resolution of

10

41

As per SBD, there is a provision of 5
days to resolve any representation
from bidders.

complaints, if any

Opening of Financial Bids,
evaluation and approval of financial
bids, communication of
approval/letter of intent to the

48

Tender process gets completed in
38 days from the publication of NIT

bidder

Submission of Performance
Security, Signing of Agreement and
issue of Work-Order.

17

65

Tendering process from publication
of NIT to issue of work order gets
completed in 55 days (i.e, less than
two months), and in 65 days from
issue of sanction order by Gol,

Commencement of work

07

72

Time from sanction to
commencement of works is 72 days.
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All formalities starting from publication of advertisement/NIT to award of works
(issuing to letter of intent/acceptance etc.) shall be completed within a period of
38 days. In case works are to be re-tendered, instead of 21 days initially given for
submission of bids, 15 days time be given during the next bidding process.
Timelines are to be followed scrupulously in awarding of sanctioned projects
following the amended provisions of para 8.1.2 of Operational Manual of PMGSY.

By order of Government of Jammu & Kashmir.,

Sd/-
(Shailendra Kumar), IAS

Principal Secretary to Govt.
PW (R&B) Department

No: EO/PMGSY-II1/Acctts/GL/2020-21 Dated: ;[D\ -02-2021

Copy to the:
1. Director General, NRIDA, Bhikaji Cama Palace, New Delhi.
2. Chief Engineer PMGSY Kashmir/Jammu.
3. 0SD to Advisor (B).
4. State Quality Coordinator, PMGSY &K,
5. All Superintending Engineers of PMGSY.
6. Executive Engineer of all PIUs of PMGSY.
7. Pvt Secretary to Principal Secretary PW (R&B) Department.
8. Govt. order file /Official website.

Copy also to:
1. Joint Secretary (J&K Affairs), Ministry of Home Affairs, Govt. of India.
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